GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj and Rural Development Department – PR Roads –Road from Kakuvaripalem R&B Road to East Kanupur in Chillakur Mandal of SRSP Nellore District " Estimate cost of Rs.225.00 lakhs -Not Grounded - Cancellation of works – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 560 **Dated: 05-10-2020.**

Read the following:-

1. G.O.Rt.No.878,Panchayat Raj and Rural Development (Prog.I) Dept. dt.5.7.2018
2. U.O. Note No. FIN01-FMUOASD(WR1)80/2019 (Computer NO.898809), dt:29.5.2019 of Finance (FMU-WR.I) Department.
3. GO Rt.No.350, PR&RD (Progs.I) Deptt., Dt.22.06.2020
4. From the ENC PR, Vijayawada Lr.No.AEE/DEE1/Kakuvaripalem/Cancel of work/2020, dt: 31.08.2020.

*****

In the reference 1st read above, "Road from Kakuvaripalem R&B road to East Kanupur in Chillakur Mandal of SPSR Nellore District ' Estimate Cost of Rs.225.00 lakhs was sanctioned under PRR (Plain) Grant.

2. In the reference 2nd read above, the Finance (FMU-WR.I) Department have stated that number of engineering works were sanctioned earlier even by relaxation of FRBM norms resulting in huge burden on the State exchequer. There is also a case for thorough review of ongoing projects as priorities have not been followed. Thin spread of resources is providing to be financially unwise. It is therefore, decided that all the Departments concerned will first halt works and do the following:

i) Engineering works sanctioned prior to 01.04.2019, but not grounded are cancelled;

ii) Works grounded but expenditure is less than 25% of originally estimated value shall be reviewed afresh. No payment will be done in this regard before obtaining orders afresh from appropriate authorities;

3. In the reference 3rd read above, orders were issued closing the (909) works in the safe stage under PRR (Plain) Grant among others and an amount of Rs.0.75 lakhs was proposed for the above said work under PRR (Plain)in Sl.No.436.

4. In the reference 4th read above, the Engineer-in-Chief, Panchayat Raj, A.P, Vijayawada has submitted proposals for cancellation of above said work as only jungle clearance was done and requested for necessary orders to refund the EMD and ASD to the contractor.

5. In accordance with instructions issued in the reference 2nd read above, Government after careful examination of the matter, hereby cancel the following work:

No	Admin Sanction & Grant	Name of the work	Est. cost Rs. in Lakhs	Status	Amount proposed under G.O.Rt.No.350, dated 22.6.2020. Rs.in Lakhs
1	G.O.Rt.No.878, Panchayat Raj and Rural Development (Progs.I)Dept. dt.5.7.2018	"Road from Kakuvaripalem R&B road to East Kanupur in Chillakur Mandal of SPSR Nellore District "	225.00	Jungle clearance was done	0.75

P.T.O

Sl. No.	Name of the Grant	District	Constituency	Mandal	Name of the work	Estt. Cost Rs. in Lakhs	Pending Bill as on date (Rs.in Lakhs)	Value of work done but not paid as on date(Rs.in Lakhs)	Amount Required to close the work in safe stage (Rs.in Lakhs)	Total Amount Required to close the work in safe stage (col 8+9+10) Rs.in Lakhs
436	PRR (Plain)	SPSR Nellore	Gudur	Chillakur	Road from Kakuvaripalem R&B road to East Kanupur	225.00	0.00	0.75	0.00	0.75

6. The Engineer in Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take further necessary action in the matter accordingly.

7. A copy of this order is available on the internet and can be accessed atwww.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief,
Panchayat Raj, Vijayawada, Andhra Pradesh.
The Finance (FMU-PR&RD, RWS) Department
The Accountant General, Andhra Pradesh, Hyderabad.
The OSD to Min.(PR&RD)
The P.S. to Principal Secretary (PR&RD).
The PR&RD (Progs.II) Dept.,
Sc/Sf.

//FORWARDED::BY::ORDER//

SECTION OFFICER